As of: 31-Mar-99 U.S. Atlas Status Sheet

Ahead: 30

To: 30-Apr-99

Actual / Actual / New
Scheduled| Forecast | Scheduled | Forecast |% %

ID |WBS No. |Task Name Start Start Finish Finish [Complt [Complt
1 1.1.1 Pixels 02-Sep-96 02-Sep-96 15-Mar-02 39%
3 Internal Progress Review #1 05-Mar-99 05-Mar-99 | 03/13/99 | 0%|  100%
7 1.1.11 Mechanics 02-Sep-96 02-Sep-96 15-Mar-02 34%
8 1.1.1.1.1 Design 02-Sep-96 02-Sep-96 15-Mar-02 33%
9 Resources 02-Sep-96 02-Sep-96 16-Jan-02 38%
12 Design FY98 Mat'l/Labor $'s 01-Oct-97 01-Oct-97 30-Sep-98 04/01/99 95% 100%
13 Design FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 04/01/00 0% 0%
17 Sector Preliminary Design 01-Apr-97 01-Apr-97 15-Jul-99 15-Jul-99 70% 70%
24 Disk Conceptual Design 01-Oct-97 01-Oct-97 30-Mar-99 01-May-99 66% 85%
25 Disk Preliminary Design 31-Mar-99 31-May-00 31-May-00 0% 0%
29 Module Attach Concept Design 04-Mar-99 01-Sep-99 01-Sep-99 0% 0%
35 Support Struct Concept Design 01-Oct-97 01-Oct-97 31-Mar-00 31-Mar-00 55% 60%
42 1.1.1.1.2 Development/Prototypes 02-Sep-96 02-Sep-96 03-Apr-01 36%
43 Resources 02-Sep-96 02-Sep-96 02-Feb-01 52%
a7 Developments FY99 Mat'l/Labor $'s 01-Oct-98 01-Oct-98 30-Sep-99 30-Sep-99 24% 30%
50 Fabr 5-Disk Sector Protos 02-Mar-98 02-Mar-98 14-May-99 07/01/99 70% 70%
51 Test 5-Disk Prototypes 01-May-98 01-May-98 15-Jul-99 15-Jul-99 65% 70%
53 Fabricate Disk Prototypes 15-Jan-99 14-Jan-00 14-Jan-00 0% 0%
54 Test Disk Prototypes 18-Jan-99 01-Mar-00 01-Mar-00 0% 0%
64 1.1.1.2 Sensors 01-Oct-96 01-Oct-96 29-Aug-01 55%
65 11.12.1 Design 01-Oct-96 01-Oct-96 19-Oct-00 62%
66 Resources 01-Oct-96 01-Oct-96 19-Jul-00 56%
68 Design FY98 Mat'l/Labor $'s 01-Oct-97 01-Oct-97 15-Mar-99 15-Mar-99 95% 100%
69 Design FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 03/15/00 0% 0%
72 Second Prototype Design 01-Oct-98 01-Oct-98 29-Mar-99 04/27/99 90% 90%
74 Milestone |Second prototype FDR 29-Mar-99 29-Mar-99 02/22/99 0% 100%
75 Milestone |Compl Second Prototype Design 27-Apr-99 27-Apr-99 04/27/99 0% 0%
80 1.1.1.2.2 Development/Prototypes 01-Sep-97 01-Sep-97 21-Apr-00 53%
81 Resources 01-Sep-97 01-Sep-97 20-Jan-00 43%




83 Development FY98 Mat'l/Labor $'s 01-Oct-97 01-Oct-97 30-Sep-98 03/15/99 95% 100%
84 Development FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 03/15/00 0% 0%
88 Fabr Additional First Protos 03-Aug-98 03-Aug-98 30-Mar-99 30-Mar-99 80% 100%
89 Test Additional First Protos 02-Feb-99 01-Jun-99 01-Jun-99 0% 30%
96 1.1.1.2.3 Production 02-Nov-98 02-Nov-98 29-Aug-01 0%
109 1.1.1.3 Electronics 02-Sep-96 02-Sep-96 20-Nov-01 44%
110 1.1.1.31 Design 03-Mar-97 03-Mar-97 28-Feb-01 47%
111 Resources 03-Mar-97 03-Mar-97 07-Jul-00 47%
114 Design FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 30-Sep-99 0% 0%
117 Design DMILL Rad-Hard Proto 01-Jul-98 01-Jul-98 15-Apr-99 05/01/99 50% 80%
119 Milestone |Compl Design DMILL Rad-Hard Proto 15-Apr-99 15-Apr-99 05/01/99 0% 0%
122 Design Honeywell Sol 1st Proto FE 01-Jul-98 01-Jul-98 01-Oct-99 01-Oct-99 5% 5%
129 1.1.1.3.2 Development/Prototypes 02-Sep-96 02-Sep-96 20-Nov-01 41%
130 Resources 02-Sep-96 02-Sep-96 29-Mar-01 51%
134 Development FY99 Mat'l/Labor $'s 01-Oct-98 01-Oct-98 30-Sep-99 30-Sep-99 25% 30%
140 Test Honeywell SOI devices 05-Aug-98 05-Aug-98 01-Jul-99 01-Jul-99 50% 55%
157 1.1.1.4 Hybrids 01-Sep-97 01-Sep-97 01-Feb-01 32%
158 1.11.4.1 Design 01-Sep-97 01-Sep-97 14-Nov-00 35%
159 Resources 01-Sep-97 01-Sep-97 04-Aug-00 28%
161 Design FY98 Mat'l/Labor $'s 01-Oct-97 01-Oct-97 30-Sep-98 05/01/99 75% 90%
162 Design FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 05/01/00 0% 0%
174 1.1.1.4.2 Development/Prototypes 01-Sep-97 01-Sep-97 01-Feb-01 29%
175 Resources 01-Sep-97 01-Sep-97 24-0Oct-00 26%
177 Development FY98 Mat'l/Labor $'s 01-Oct-97 01-Oct-97 30-Sep-98 05/01/99 75% 75%
178 Development FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 05/01/00 0% 0%
183 Test First Prototypes 04-Sep-98 04-Sep-98 17-Sep-99 17-Sep-99 50% 50%
195 1.1.1.5 Modules 01-Sep-97 01-Sep-97 01-Mar-02 33%
196 1.1.1.5.1 Design 01-Oct-97 01-Oct-97 30-Mar-01 41%
197 Resources 01-Oct-97 01-Oct-97 27-Oct-00 33%
199 Design FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 30-Sep-99 0% 0%
202 First Prototype Design 01-Oct-97 01-Oct-97 01-Mar-99 06/01/99 90% 90%
203 Milestone |Compl First Prototype Design 01-Mar-99 01-Mar-99 06/01/99 0% 0%
212 1.1.1.5.2 Development/Prototypes 01-Sep-97 01-Sep-97 01-Mar-02 27%
213 Resources 01-Sep-97 01-Sep-97 28-Sep-01 18%
215 Development FY98 Mat'l/Labor $'s 01-Oct-97 01-Oct-97 30-Sep-98 05/01/99 65% 70%
216 Development FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 05/01/99 0% 0%
220 Test First Prototype 03-Aug-98 03-Aug-98 17-Sep-99 17-Sep-99 75% 75%




